

Project planning phase

Laptop Request Catalog Item.

Date	31/10/2025
Team ID	NM2025TMID07125
Project Name	Laptop Request catalog item
Maximum Marks	5 marks

Project Planning Phase: Laptop Request Catalog Item

Product Backlog, Sprint Schedule, and Estimation

This plan breaks down the project steps into manageable User Stories, assigning Story Points to estimate the effort required for implementation.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Team Members	Priority
Sprint-1	Initial Setup & Item Creation	USN-1	As a developer, I can create a Local Update Set to track all project changes.	2	s. sathish kumar	High

Sprint-1	Core Item & Variables	USN-2	As an end-user, I can view the "Laptop Request" Service Catalog Item and all core Variables (Model, Quantity, Requested For).	3	R. santhosh kanna	High
Sprint-1	Basic Dynamic Logic	USN-3	As an end-user, the Manager and Department fields should auto-populate from my user profile data.	3	Srignanam	High
Sprint-1	Basic Dynamic Logic	USN-4	As an admin, I want a Catalog UI Policy to make the	3	s. kesavapandian	High

			Justification field mandatory when the Quantity > 1 .			
Sprint-2	Advanced Dynamic Logic	USN-5	As an admin, I want a Catalog UI Policy to only show accessories (e.g., Docking Station) when a specific Laptop Model is selected.	5	Allen harvey	High
Sprint-2	UX/Reset Functionality	USN-6	As an end-user, I want a "Reset Form" UI Action that clears all input variables back to their default	5	s. sathish kumar	High

			state.			
Sprint-2	Testing & Validation	USN-7	As a tester, I should verify the functionality of all UI Policies and the Reset Form UI Action.	3	sriganam	High
Sprint-2	Deployment	USN-8	As a developer, I can Export the final Update Set for deployment to the Test environment.	2	R. Santhoshkanna	High

Project Tracker, Velocity &Burndown Chart

This tracker provides an overview of the sprints, their duration, and the team's calculated velocity based on completed work.

Sprint	Total Story	Duration	Sprint Start	Sprint End Date	Story Points	Sprint Release
--------	-------------	----------	--------------	-----------------	--------------	----------------

	Points		Date	(Planned)	Completed (Actual)	Date (Actual)
Sprint-1	11	5 Days	[21 oct 2025]	[25 oct 2025]	11	[25 oct 2025]
Sprint-2	15	5 Days	[25 oct 2025]	[31 oct 2025]	15	[31 oct 2025]

Velocity

- Total Story Points Completed: $11 + 15 = 26$
- Total Duration in Days: $5 + 5 = 10$ Days
- **Average Velocity:** $26 / 10 = 2.6$ points/day

Burndown Chart

A burn down chart will graphically represent the remaining work (Story Points) versus the time remaining, showing a steady decrease from 26 points to 0 points over 10 days.

Reference

[Visual Paradigm: Burndown Chart](#)